COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 17/ 2002

ESTI MATE SUMVARY 15: 27: 47
CONTI D: C13786 ESTI MATE NO. 0001 PROG SPEC YR 1999
PCN: 13786- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 8.0  DAYS TIME ALLOW 110 WORK DAYS
FY 02 STENCI L MARKI NG EAST PERCENT TI ME: 7.27 ORI G TI ME ALLOW 110 WORK DAYS
PRQJECT NO STA R400- 121
FY 02 Stencil Marking East
NAME OF ROAD:
PRQJECT COUNTI ES: VARI OUS, REG ON 4
CONTRACTOR:
WARNI NG LI TES & EQUI PMENT, | NCORPORATED PAY PERI OD ENDI NG 04/ 15/ 2002 DATE TI ME STARTED 04/03/2002
632 VST GUNNI SON DATE LET 01/ 03/ 2002 DATE WORK BEGAN
DATE AWARDED 01/ 10/ 2002 DATE TI ME STOPPED 07/19/2002
DATE CONTRACT EXECUTED  01/24/2002 DATE ACCEPTED 07/19/ 2002
GRAND JUCTI ON CO 81501 970/ 242- 1800 DATE NOTI CE TO PROCEED 04/ 03/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 436, 291. 25 PARTI Cl PATI NG $ 92, 462. 50 $ 92, 462. 50
AWARD PRQJECT AMT: $ 433, 384. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 21.19% TOTAL EARNI NGS 92, 462. 50 92, 462. 50
FUNDS AVAI LABLE: $ 343, 828.75 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 92, 462. 50 92, 462. 50
TOTAL CLAI VB $ 0. 00 RETAI NAGE -1,199. 44 -1,199. 44
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 91, 263. 06 91, 263. 06
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 91, 263. 06 91, 263. 06
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 91, 263. 06

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

ROADWAY BI D | TEMS

CAT NO0200

0005 626- 00000

0010

627- 30405

0015

627-30410

0020

630- 00000

0025

630- 00002

0030

630- 80342

0035

630- 80358

0040

630- 80380

0045

700- 70010

0050

700- 70022

0055 700-70023

C13786

13786- Bl D
STA R400-121

| TEM
DESCRI PTI ON

MOBI LI ZATI ON

PREFORMED THERMOPLASTI C PAVEMENT MARKI NG ( WORD- SYMBQOL)

PREFORMED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP

LI NE)

FLAGG NG

TRAFFI C CONTROL SUPERVI SOR

CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B)

ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C

TYPE)

TRAFFI C CONE

F/ A M NOR CONTRACT REVI SI ONS

F/A QIT PILCT

F/ A ON- THE- JOB TRAI NEE

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

1. 000
LS
25, 000. 00000

10, 425. 500
SF
11. 50000
40, 969. 000
SF
7.00000
42.000
HOUR
5. 00000
42.000
DAY
50. 00000
21. 000
EACH
5. 00000
2.000
EACH
100. 00000
80. 000
EACH
25. 00000
0. 000
F A
1. 00000
0. 000
F A
1. 00000
0. 000
F A

1. 00000

PREV QTY/
QY TH'S PERI OD
QrY TO DATE

0. 000
0.500
0. 500

0. 000
2, 455. 000
2, 455. 000

0. 000
7,170. 000
7, 170. 000

0. 000
10. 000
10. 000

0. 000
7.000
7.000

0. 000
8. 000
8. 000

0. 000
1. 000
1.000

0. 000
40. 000
40. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 04/ 17/ 2002

12, 500

28, 232

50, 190

50.

350.

40.

100.

1, 000.

00

50

00

00

.00

.00

.00

15:27: 47

AMOUNT

12,500

28, 232

50, 190

50.

350.

40.

100.

1, 000.

00

50

00

00

00

00

00

00

.00

.00

.00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

CONTI D: C13786
PCN: 13786- BI D ESTI MATE RUN 04/ 17/ 2002
PRQJECT: STA R400- 121 ESTI MATE NO 0001 15: 27: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0060 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $  436,291.25$ 92,462.50 $ 92, 462. 50
PROJECT TOTAL CURRENT AMI $  436,291.25% 92,462.50 $ 92, 462. 50



